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Radiological Reports
Site 12 NTCRA Phase Ill FSS Report <

1 JRPM: Chris Yantos § 09/28/18 10/31/18 1| 11/09/18 11/23/18 11/30/18
CTR: APTIM
Site 12 Free Release Tech Memo <

2 |RPM: Chris Yantos 3 | 09r28/18 10/30/18 2| 11/27/18 12/24/18 01/10/19
CTR: APTIM °
Site 12
NTCRA Phase Il PCSR <

3 |RPM: Chris Yantos § 10/31/18 11/30/18 12/09/18 12/27/18 01/05/19
CTR: APTIM
TCRA PCSR ©

4 |rRPM: Chris Yantos § 08/20/18 | v | 11/21/18 12/20/18 01/18/19 02/20/19
CTR: CE2 Kleinfelder
RD/RAWP (Non-SWDA, Non-Radiological)
RPM: Leo Larson i | 04/04/18 | v ] 05/07/18 |v |v|[v |V 07/18/18 | v | 08/01/18 |v | 09/14/18 |v
CTR: Gilbane
FS Addendum (SWDA, Radiological)

5 [RPM: Louie Cardinale ' | 10729718 12/28/18 02/04/19 03/04/19 04/01/19
CTR: NOREAS
Site 24
LUC RD

6 |RPM: Mukesh Mehta 10/30/18 11/27/18 12/28/18 01/11/19 01/25/19
CTR: Parsons
Site YF3
Baseline Ecological Risk Assessment (BERA) o

7 |RPM: Mukesh Mehta g 11/01/17 |v ] 01/05/18 (v v |v|v¥ 03/07/18 |v | 10/30/18 11/30/18
CTR: Battelle
Other Reports
2017 Basewide GW Monitoring Report °

8 [RPM: Mukesh Mehta § 05/16/18 |v | 06/18/18 |v v |v|v 08/24/18 | v | 10/08/18 11/08/18
CTR: NOREAS
2018 Site Management Plan °

9 [RPM: Dave Clark 8 | 09/28/18 10/28/18 11/11/18 12/10/18 12/24/18
CTR: Adanta °
Basewide Well Destruction Report °

10 |rRPM: Mukesh Mehta 8 | 09/28/18 10/29/18 11/29/18 12/27/18 01/07/19
CTR: Trevet °
2018 LUC Inspection Report - Site 30 o

11 |RPM: Dave Clark & | o9s07/18 | v | 10/05/18 10/19/18 11/02/18 11/12/18
CTR: Adanta °

v Production or review of document is complete. Abbreviations:

X Received notification of no comments or
comments deferred to other agency.

Grey shading indicates the document is finalized.
Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be
issued draft or final within the next 30 days.

Priority review shading indicates upcoming transfer
phases:

January 2019

December 2020

December 2021

Last modified: 9/18/2018

CDPH = Callifornia Department of Public Health
CTO/DO = Contract task order/delivery order
CTR = Contractor

DTSC = Department of Toxic Substances Control
FS = Feasibility study

FSS = Final status survey

GW = Groundwater

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PP = Proposed plan

RACR = Remedial action completion report
RAWP = Remedial action work plan

RD = Remedial design
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ROD/RAP = Record of decision/remedial action plan
RPM = Remedial project manager

RURR = Radiological Unrestricted Release
Recommendation

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

TSP = Task specific plan

Water Board = Regional Water Quality Control Board
WP = Work plan




